COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 04/ 2002

ESTI MATE SUMVARY 13: 24: 28
CONTI D C13539 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13539- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.0 DAYS TIME ALLOW 155 WORK DAYS
Bri dge Repl acenments on SH350 PERCENT TI ME: 66. 45 ORI G TI ME ALLOW 155 WORK DAYS
PROJIECT NO. BR 3501- 009
BRI DGE REPLACEMENTS ON SH 350
NAME OF ROAD: 350A
PROQJIECT COUNTI ES: OTERO
CONTRACTOR:
ClVIL CONSTRUCTCRS, INC., OF CO.ORADO PAY PERI OD ENDI NG 04/ 04/ 2002 DATE TI ME STARTED 11/02/2001
273 G LSTRAP COURT, SUITE 300 DATE LET 09/ 06/ 2001 DATE WORK BEGAN
DATE AWARDED 09/ 06/ 2001 DATE TI ME STOPPED 06/17/2002
DATE CONTRACT EXECUTED  10/22/2001 DATE ACCEPTED 06/ 17/ 2002
GLENWOOD SPRI NGS CO 81601 970 945 6100 DATE NOTI CE TO PROCEED 11/ 02/2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 545, 997. 32 PARTI Cl PATI NG $ 1, 028, 003. 37 $ 142, 841. 60
AWARD PRQJECT AMT: $ 1,410, 185.06 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 66. 49% TOTAL EARNI NGS 1, 028, 003. 37 142, 841. 60
FUNDS AVAI LABLE: $ 517, 993. 95 STOCKPI LED MATERI ALS 11, 050. 86 0.00
GROSS EARNI NGS 1, 039, 054. 23 142, 841. 60
TOTAL CLAI VB $ 0. 00 RETAI NAGE -7,489.18 -389. 85
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 031, 565. 05 142, 451. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 031, 565. 05 142, 451. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 142, 451. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00090

0015

202- 00220

0020

202- 00250

0025

202- 00810

0030

203- 00060

0031

203- 00060

0035

203- 01500

0040

207- 00205

0045

208- 00011

0050 208-00020

C13539
13539-BI D
BR 3501- 009
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT

REMOVAL OF PAVEMENT MARKI NG

REMOVAL OF GROUND SI GN

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

EMB MATL (CIP) STR # N-21-K ROADWAY SUBBASE FAI LURE

BLADI NG

TOPSO L

*ERCSI ON BALES (WEED FREE)

*SI LT FENCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
25, 000. 00000 1. 000
38. 000 38. 000
EACH 0. 000
15. 00000 38. 000
5, 203. 000 4,803. 000
SY 0. 000
3. 30000 4, 803. 000
715. 000 715. 000
SF 0. 000
1.10000 715. 000
8. 000 8. 000
EACH 0. 000
50. 00000 8. 000
8, 883. 000 7, 625.500
Cy 1, 257. 500
8. 00000 8, 883. 000
1, 591. 000 0. 000
Cy 0. 000
8. 00000 0. 000
50. 000 0. 000
HOUR 0. 000
130. 00000 0. 000
1, 466. 000 0. 000
Cy 0. 000
7.00000 0. 000
78. 000 0. 000
EACH 0. 000
14.00000 0. 000
204. 000 204. 000
LF 0. 000

2.00000 204. 000
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CONTI D: C13539 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13539- Bl D ESTI MATE RUN 04/ 04/ 2002
PRQJECT: BR 3501- 009 ESTI MATE NO 0005 13: 24: 28

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 210-00810 RESET GROUND SI GN 1. 000 0.500
EACH 0. 000 0.00
190. 00000 0. 500 95. 00
0060 210-01000 *RESET FENCE 1, 575. 000 423. 000
LF 0. 000 0.00
4.30000 423. 000 1, 818. 90
0061 607-00005 END POST PER RESET FENCE SPEC - END POST & CORNER LI NE 10. 000 0. 000
BRACE POSTS
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0062 607-00010 CORNER AND LI NE BR POST PER RESET FENCE SPEC - CORNER 8. 000 0. 000
LI NE BRACE POSTS ARE PAI D
EACH 0. 000 0.00
137. 50000 0. 000 0. 00
0065 212-00006  *SEEDI NG ( NATI VE) 8. 000 0. 000
ACRE 0. 000 0.00
550. 00000 0. 000 0. 00
0070 213-00003 *MJLCHI NG (WEED FREE) 8. 000 0. 000
ACRE 0. 000 0.00
550. 00000 0. 000 0. 00
0075 213-00061  *MJLCH TACKI FI ER 1, 600. 000 0. 000
LB 0. 000 0.00
3. 80000 0. 000 0. 00
0080 403-33741  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 5, 035. 260 0. 000
TON 0. 000 0.00
48. 00000 0. 000 0. 00
0085 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 600. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0. 00
0090 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) DELETED 0. 000 0. 000
FORM 105
TON 0. 000 0.00
160. 00000 0. 000 0. 00
0095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 550. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00



CONTI D: C13539 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13539-BI D ESTI MATE RUN 04/ 04/ 2002
PRQJECT: BR 3501- 009 ESTI MATE NO. 0005 13: 24: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 606-01370  *TRANSI TI ON TYPE 3G 4.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0105 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 10. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0110 607-11580 *FENCE ( TEMPORARY) 512. 000 492. 000
LF 0. 000 0. 00
2.20000 492. 000 1, 082. 40
0115 609-60011 *CURB TYPE 6 (SECTION M DELETED FORM 105 0. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0120 612-00001  *DELI NEATOR (TYPE I) 61. 000 28. 000
EACH 0. 000 0. 00
19. 00000 28. 000 532. 00
0125 612-00003  *DELI NEATOR (TYPE I11) 8. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 615-00050 * EMBANKNVENT PROTECTOR TYPE 5 DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0135 621-00425 DETOUR 1. 000 0. 500
LS 0. 000 0. 00
13, 000. 00000 0. 500 6, 500. 00
0140 621-00450 *DETOUR PAVEMENT CMO 9 0. 000 0. 000
5% 0. 000 0. 00
16. 00000 0. 000 0. 00
0145 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0.382
LS 0.568 12, 496. 00
22, 000. 00000 0. 950 20, 900. 00
0150 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00



CONTI D C13539 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13539- Bl D ESTI MATE RUN 04/ 04/ 2002
PRQJECT: BR 3501- 009 ESTI MATE NO 0005 13: 24: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 627-00001 *PAVEMENT MARKI NG PAINT CMO 9 7.000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0160 627-00004 *EPOXY PAVEMENT MARKI NG 25. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0.00
0165 630-00007 *TRAFFI C CONTROL | NSPECTI ON 74.000 41. 000
DAY 10. 000 2,000. 00
200. 00000 51. 000 10, 200. 00
0170 630-00012 *TRAFFI C CONTROL MANAGEMENT CMO 9 135. 000 75. 000
DAY 21.000 6, 300. 00
300. 00000 96. 000 28, 800. 00
0175 630-80002 *FLASH NG BEACON (SOLAR) CMO 9 6. 000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0180 630-80336 *BARRI CADE ( TYPE 3 M B) ( TEMPORARY) 4.000 3. 500
EACH 0. 000 0. 00
210. 00000 3.500 735.00
0185 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) CMO 9 80. 000 38. 500
EACH 0. 000 0. 00
80. 00000 38. 500 3, 080. 00
0190 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 60. 000 27.000
EACH 0. 000 0. 00
160. 00000 27.000 4, 320. 00
0195 630-80360 *DRUM CHANNELI ZI NG DEVI CE 78. 000 32. 000
EACH 0. 000 0. 00
70. 00000 32. 000 2,240.00
0200 630-80370 * CONCRETE BARRI ER ( TEMPORARY) CMO 9 30. 000 15. 000
LF 0. 000 0. 00
15. 00000 15. 000 225.00
0205 630-80380 *TRAFFI C CONE 107. 000 29.500
EACH 0. 000 0. 00

12. 00000 29.500 354. 00



CONTI D: C13539 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13539-BI D ESTI MATE RUN 04/ 04/ 2002
PRQJECT: BR 3501- 009 ESTI MATE NO 0005 13: 24: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0206 900- 00006  ADDED | TEM (DOLLAR)/ SAFETY FI RST CLAI N 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0207 630-00000 FLAGGA NG FLAGGA NG MR 4 205. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0210 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70012 F/ A ASPHALT PAVEMENT | NCENTIVE - ( ROADWAY SMOOTHNESS) 8, 006. 030 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0225 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT CMO 8 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0231 900-00006  ADDED | TEM (DOLLAR)/ ALL RI TE PAVI NG LI EN 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0256 206-00100 STR BKFL (CL 1) STR # N-21-K ROADWAY SUBBASE FAI LURE 219. 000 0. 000
cy 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D: C13539 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13539- Bl D ESTI MATE RUN 04/ 04/ 2002
PRQJECT: BR 3501- 009 ESTI MATE NO 0005 13: 24: 28

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 603-50008 8 IN PLASTIC Pl PE CMO 2 260. 000 260. 000
LF 0. 000 0.00
38. 75000 260. 000 10, 075. 00
0505 900- 00014  ADDED | TEM (LUMP SUM)/ RESTOCKI NG FEES FOR 5 BI D | TEMS 1. 000 0. 000
LS 0. 000 0.00
1, 130. 10000 0. 000 0.00
CAT 0200 CURRENT AMT $  745,072.91% 30,856.00% 333,435.70
CAT NO0300 STRUCTURE N-21-K
0245 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0250 206-00000 STRUCTURE EXCAVATI ON 328.000 328. 000
cy 0. 000 0.00
6. 60000 328. 000 2, 164. 80
0255 206-00100 STRUCTURE BACKFI LL (CLASS 1) 242.000 242. 000
cY 0. 000 0.00
18. 00000 242.000 4, 356. 00
0260 206-01750  SHORI NG DELETED FORM 105 0. 000 0. 000
LS 0. 000 0.00
5, 500. 00000 0. 000 0.00
0265 420-00100 GEOTEXTILE (EROSI ON CONTROL) (CLASS A) 121. 000 121. 000
5% 0. 000 0.00
2. 60000 121. 000 314. 60
0270 506-00218 RIPRAP (18 | NCH) 87. 000 87. 000
cy 0. 000 0.00
40. 00000 87. 000 3, 480. 00
0275 601-03000 CONCRETE CLASS D 132. 490 132. 490
cY 0. 000 0.00
900. 00000 132. 490 119, 241. 00
0280 602-00000 REI NFORCI NG STEEL 15, 523. 795 6, 072. 508
LB 0. 000 0.00
0. 48000 6,072. 508 2,914. 80



CONTI D: C13539 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13539- Bl D ESTI MATE RUN 04/ 04/ 2002
PRQJECT: BR 3501- 009 ESTI MATE NO 0005 13: 24: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE N-21-K
0285 603-01845 84 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 0. 000 0. 000
CcMO 9
LF 0. 000 0.00
390. 00000 0. 000 0. 00
0290 630-86800 TRAFFIC SI GNAL ( TEMPORARY) - (CDOT FURNI SHED) 0. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0.00
CAT 0300  CURRENT AMT $  147,007.82$ 0.00$% 142,471.20
CAT NO0301 STRUCTURE M 22- BD
0295 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0300 206-00000 STRUCTURE EXCAVATI ON 516. 000 516. 000
cy 0. 000 0.00
6. 60000 516. 000 3, 405. 60
0305 206-00100 STRUCTURE BACKFI LL (CLASS 1) 384. 000 384. 000
cY 0. 000 0.00
18. 00000 384. 000 6, 912. 00
0310 206-00200 STRUCTURE BACKFI LL (CLASS 2) 68. 000 0. 000
cy 0. 000 0.00
16. 00000 0. 000 0. 00
0315 206-00360  MECHANI CAL REI NFORCEMENT OF SO L 384. 000 384. 000
cY 0. 000 0.00
4. 00000 384. 000 1, 536. 00
0320 403-33741  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 127. 000 0. 000
TON 0. 000 0.00
48. 00000 0. 000 0. 00
0325 420-00100 GEOTEXTILE (EROSI ON CONTROL) (CLASS A) 1, 964. 000 0. 000
5% 0. 000 0.00
2. 60000 0. 000 0. 00
0330 503-00024  *DRILLED CAl SSON (24 | NCH) 145. 000 144. 000
LF 0. 000 0.00
100. 00000 144. 000 14, 400. 00




CONTI D: C13539 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13539-BI D ESTI MATE RUN 04/ 04/ 2002
PRQJECT: BR 3501- 009 ESTI MATE NO 0005 13: 24: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE M 22- BD
0335 503-00048  *DRILLED CAI SSON (48 | NCH) 60. 000 60. 000
LF 0. 000 0.00
200. 00000 60. 000 12, 000. 00
0340 506-00218 RIPRAP (18 | NCH) 625. 000 625. 000
cy 0. 000 0. 00
40. 00000 625. 000 25, 000. 00
0345 513-00690 BRI DGE DRAI N ( SPECI AL) 4. 000 0. 000
EACH 4. 000 6, 000. 00
1, 500. 00000 4. 000 6, 000. 00
0350 515-00121  *WATERPROOFI NG ( MEMBRANE) 804. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0. 00
0355 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 0. 000
LF 76. 000 8, 360. 00
110. 00000 76. 000 8, 360. 00
0360 601-03040 *CONCRETE CLASS D ( BRI DGE) 331. 267 93.910
cy 235. 957 94, 382. 80
400. 00000 329. 867 131, 946. 80
0365 602-00000  REI NFORCI NG STEEL 16, 811. 052 6, 405. 698
LB 0. 000 0.00
0. 48000 6, 405. 698 3,074.74
0365 MATERI AL ALLOMNCE STR # M 22- BD 6, 494. 286
LB 0. 000 0. 00
0.21700 6, 494. 286 1, 409. 26
0370 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 46, 723. 938 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
0370 MATERI AL ALLOMNCE STR # M 22- BE 27, 300. 000
LB 0. 000 0. 00
0. 28600 27, 300. 000 7, 807. 80
0375 603-10150 15 | NCH CORRUGATED STEEL PI PE 45. 000 0. 000
LF 45. 000 1, 350. 00
30. 00000 45. 000 1, 350. 00



CONTI D: C13539 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13539- Bl D ESTI MATE RUN 04/ 04/ 2002
PRQJECT: BR 3501- 009 ESTI MATE NO 0005 13: 24: 28

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE M 22- BD
0380 603-30015 15 | NCH STEEL END SECTI ON 2.000 0. 000
EACH 2.000 220.00
110. 00000 2.000 220. 00
0385 606-10700 BRIDGE RAIL TYPE 7 458. 000 0. 000
LF 0. 000 0.00
84. 00000 0. 000 0. 00
0390 618-01992 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 | NCHES) 5, 760. 000 5, 760. 000
SF 0. 000 0.00
26. 00000 5, 760. 000 149, 760. 00
CAT 0301  CURRENT AMT $  465,009.26$  110,312.80$ 383, 182.20
CAT NO0302 STRUCTURE M 22- BE
0395 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0400 206- 00000  STRUCTURE EXCAVATI ON 225. 000 225. 000
cY 0. 000 0.00
6. 60000 225. 000 1, 485. 00
0405 206-00100 STRUCTURE BACKFI LL (CLASS 1) 103. 000 0. 000
cy 0. 000 0.00
18. 00000 0. 000 0. 00
0410 403-33741  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 114. 000 0. 000
TON 0. 000 0.00
48. 00000 0. 000 0. 00
0415 515-00121  *WATERPROOFI NG ( MEMBRANE) 204. 000 0. 000
LF 204. 000 1, 672. 80
8. 20000 204. 000 1, 672. 80
0420 601-03030 CONCRETE CLASS D (BOX CULVERT) CMO 9 243. 450 243. 450
cY 0. 000 0.00
400. 00000 243. 450 97, 380. 00
0425 602-00000 REI NFORCI NG STEEL CMO 9 46, 657. 334 46, 657. 334
LB 0. 000 0.00
0. 48000 46, 657. 334 22,395.52




CONTI D C13539 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13539- Bl D ESTI MATE RUN
PRQJECT: BR 3501- 009 ESTI MATE NO. 0005
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE M 22- BE

0425 MATERI AL ALLOMANCE STR. # M 22- BE 142. 661
LB 0. 000 0. 00
0.21800 142.661 31.10
0430 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 27, 330. 020 27, 330. 020
LB 0. 000 0. 00
0. 60000 27,330. 020 16, 398. 01
0430 MATERI AL ALLOMANCE STR. # M 22-BD 6, 369. 965
LB 0. 000 0. 00
0. 28300 6, 369. 965 1,802.70
0435 606- 00305 *GUARDRAI L TYPE 3 ( SPECI AL) 85. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 159, 207.33 % 1,672.80% 151, 165. 13

CAT NO0400 CONSTRUCTION BI D | TEMS

0440 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0445 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0450 620- 00020 SANI TARY FACI LI TY 3. 000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
CAT 0400 CURRENT AMI  $ 29,700.00% 0.00% 28, 800. 00

PRQJECT TOTAL CURRENT AMI $ 1,545,997.32$% 142,841.60$% 1, 039, 054. 23



